

**City of St. Helens**  
**FOURTH AMENDMENT TO**  
**PERSONAL SERVICES AGREEMENT**  
**Mackenzie Engineering Inc.**  
**Public Safety Facility Project**

This Amendment is entered into this 16<sup>th</sup> day of April 2025, between the **City of St. Helens**, an Oregon municipal corporation (“the City”), and **Mackenzie Engineering Inc.** (“Contractor”).

**RECITALS**

**A. WHEREAS**, on or about October 11, 2021, the City and Contractor entered into an agreement (“Agreement”) in which Contractor agreed to provide services (“Services”) related to design of a Public Safety Facility; and

**B. WHEREAS**, Paragraph 3 of the Agreement provides that the Agreement terminated on May 1, 2024, and was extended to May 1, 2025 on March 17, 2024. Paragraph 3 says that the City reserves the right to extend the Agreement for a period of two (2) years in one (1) year increments; and

**C. WHEREAS**, St. Helens and Contractor mutually desire to extend the term of the Agreement for an additional year.

**AGREEMENT**

**NOW, THEREFORE**, the parties mutually agree as follows:

**1.** The termination date of the Agreement signed on or about October 11, 2021, shall be amended to reflect a termination date of May 1, 2026, unless earlier terminated according to the terms of the agreement.

**2.** All other terms and conditions of the Agreement, as previously amended, shall remain in full force and effect other than as specifically amended herein.

**CITY:**

**CONTRACTOR:**

**CITY OF ST. HELENS**, an Oregon  
municipal corporation

**MACKENZIE ENGINEERING INC.**

By: \_\_\_\_\_

By: \_\_\_\_\_

Name: \_\_\_\_\_

Name: \_\_\_\_\_

Its: \_\_\_\_\_

Its: \_\_\_\_\_