

BIAH

Distribution:

Architect ☐
Contractor/Seller/Lessor ☒
Owner/Buyer/Lessee ☐
Const. Mgr. ☐
Other: ☐

CHANGE ORDER

Date: 10/10/2024

Change Order Number: 001

Contract Date: 10/4/2024

Owner/Buyer/Lessee: Waller County

Project Location: 775 Business 290 E Hempstead TX 77445

SF Contract Number: 190551 SAP Job Number: BIAH

Lease: ☒

Sale: ☐

Contractor/Seller/Lessor: BOXX Modular, Inc.

Architect: N/A

THE CONTRACT IS HEREBY CHANGED AS FOLLOWS:

Description	Amount
Install ADA Straight Ramp (on leveled foundation / standard height set)	\$4,500.00
ADA Straight Ramp Rental	\$500.00
Dismantle ADA Straight Ramp (at time of unit pick up)	\$3,250.00

Total Contract Adjustment: \$13,750.00

Not valid until signed by Owner, or Architect (or Owner's Rep if any) and Contractor

The original Contract Sum was \$23,005.00

Net change by previously issued Change Orders

The Contract Sum Prior to this Change Order was.....

The Contract Sum will be by this Change Order in the amount of.....

The new Contract Sum including this Change Order will be

The Contract Time will be by "0" days.

The date of estimated Substantial Completion as of the date of this Change Order will be: _____

Note: This summary does not reflect changes in the Contract Sum or Contract Time, which have been authorized by Construction Change Directive. All terms, conditions and provisions of the Sale/Construction Agreement/Lease Agreement are in full force and effect unless specifically amended herein.

Architect/Owner's Rep.	Contractor/Seller/Lessor	Owner/Buyer/Lessee
	BOXX Modular, Inc	Waller County
Address:	Address:	Address:
	6811 Gant Rd	425 FM 1488
	Houston TX 77066	Hempstead TX 77445
By:	Signature:	Signature:
Name/Title:	Name/Title: Cheree Balsley / Sales Rep	Name/Title: Danny Roche
Date:	Date:	Date: 10-10-24