

NOVEMBER 21, 2023
WEST MONROE CITY COUNCIL MEETING
ENGINEERING UPDATE
L&A, INC. PROJECT NO. 23E038.00

Kirolu Walk Trail Improvements – City Project No. C22002

- Proposal for surveying/engineering on meeting agenda
- L&A will begin topo surveying upon Notice to Proceed from the City

Sunshine Heights Drainage Improvements – City Project No. C22024

- L&A Contract still under review with the State office for topo surveying & engineering services for construction plan preparation

Kirolu Dog Park

- Substantially complete. Inspection was held October 12.
- Contractor to repair fence & install gate tentatively November 27 & 28.

Natchitoches Street Cross Drain Replacement

- Plans under design

Mane Street Cross Drain Repair

- Construction is substantially complete. Final inspection remaining to develop punch list

North 3rd Street Improvements

- Plans under design

Class Street Cross Drain Replacement

- Womack & Sons did remobilize as of November 13. Drainage Pipe & gravity sewer pipe was installed November 18.

Capital Outlay Requests Applications for Funding

- Summary & Fact Sheets delivered last week. Capital Outlay Summary books will be delivered over the next few days.