

Westwood Public Works

To: Governing Body
From: John Sullivan, Director of Public Works Date:
April 9, 2024
Re: Monthly Status Report

- W. 47th Street Project: We have received 22 of the 26 clamshells. I expect the remaining 4 to be delivered tomorrow. I will arrange the installation once we have them all in our possession. We have two streetlight fixtures that are not working. We have received the parts for this repair for one of the fixtures. We also have two pedestrian fixtures that have failed. The parts are ordered. We will make the repairs as soon as our bucket truck is repaired. The remaining parts of the project are complete. KDOT is working on the final accounting for the project.
- 2023 F-550 and Equipment: The truck is complete with exception of door decals. I will be ordering them.
- CCLIP funding: Our project has been funded. This includes work on the replacement of the concrete intersection at W. 47th Street and Rainbow. We will not have any City funds in this project. Project will be in 2026.
- Storm Debris Removal: This project is complete. We are waiting for the reimbursement.
- Stone wall damage: We had a vehicle accident at W. 51st Terrace and Belinder Avenue that resulted in damage to the stone wall on the corner. We have been reimbursed for the expense by the insurance company. This project has begun.
- Stone wall damage and light pole damage: I have the replacement Medalion, and we will be installing it when we get the bucket truck back.
- Bucket Truck Repairs: The main seal on the center boom has developed a hydraulic due to a faulty seal. We are having it repaired and should get it back soon.
- Brush Chipper: The rear engine seal has failed causing the unit to lose oil. We are having it repaired and expect it back soon.
- Water Tank Skid: We have received the tank and will be getting it inspected by WaterOne for a Hydrant Meeting on Thursday.